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Construction Period:  June 15, 2015 to June 26, 2015  

Daily Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2. 

Typical Hours for Lane Closures – Eastbound:  9:30 AM – 5:30 PM; Westbound: 6:30 AM – 2:30 PM. 

All scheduled work could be extended or delayed due to inclement weather. 

• Day Work: 
Bridge Approach between Sandy Pond Road and Crosby’s Corner: 

 
 Contractor will grade and compact gravel to construct new Route 2 Eastbound lanes from Sandy 

Pond Road to new Bridge. 
 

 Contractor will pave and apply line striping to new Route 2 Eastbound lanes from Sandy Pond 
Road to the new Bridge. 

 
 Stone Veneer installation will continue on face of Wall #16 located at the SouthWest corner of 

the proposed Bridge Abutment. 
 

 Traffic Pattern Change: Route 2 Westbound traffic is tentatively scheduled to be shifted on to 
the new bridge utilizing the new Route 2 Eastbound lanes. This shift will occur between “The 
Commons” and Sandy Pond Road. 

 
 

Eastbound: 
 

 Contractor will continue to backfill gravel, grade, compact and then pave Service Road 4 which 
will provide access to “The Commons” and adjacent houses up to Old Cambridge Turnpike. 

 
 Roadway Gravel will be placed, graded, compacted and then paved at Service Road 5 from #73 

Cambridge Turnpike to Oak Knoll Lane. 
 

 Contractor will continue backfill gravel, grade, compact and then pave Route 2 Eastbound 
widening area from the vicinity of #73 Cambridge Tpke to Bedford Road. 

 
 After paving of Service Roads and Route 2 Widening area, guard rails and concrete barrier will be 

installed along these locations where required. 
 
 

Westbound (After new Traffic pattern is in place): 
 

 Contractor will continue installation of final sections of Wildlife Crossing culvert in the vicinity of 
Sandy Pond Road 
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 Contractor will excavate existing Route 2 Westbound pavement and concrete slab and begin 
construction of new Route 2 Westbound On-Ramp from Crosby’s Corner. 
 

 Construction will begin at proposed infiltration basin located between Crosby Corner and new 
Bridge. 

 
 Construction of Retaining Wall #15 will continue. This wall is located at the Northwest corner of 

the new Bridge. 
 
 
 
 
 
 
 


